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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

« Phase II Field Work
« Ship Berth Survey
 Buildings 253 and 211 Survey

— Parcel E
« T Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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Parcel C - Phase li
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Parcel C - Phase li

Paved lower Lockwood Street Paved upper Lockwood Street




Striping of Lockwood Street




Parcel C - Phase li

Surveying of railroad base plates removed from Ship Berths




Parcel C — Phase Il Ship Berth Surveys

Terrestrial (soil) Survey Units (Ship Berths 3, 4, and 5):
e SUs 1,2, 3,4,5,6, 7, 8, and 9 — Surveys complete
Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):

e SUs 10, 11, 12, and 13 — Survey data undergoing internal
quality control review
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Parcel C — Phase Il Ship Berth Surveys w.m
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Buildings 253 and 211

Class 1 Class 2 Class 3
Areas Areas Areas
| Gamma Scans [BERTZ 11%
Alpha/Beta Scans

11%
100% e

Systematic 11%
Samples/Swipes 100% —

Biased Samples/Swipes 100% 11% 100%

10




Buildings 253 and 211

NAVFAC

_ Class 1 Area | Class 2 Area | Class 3 Area

No of SUsl/ 2521/
No. Met Release Criteria 211 1 9

No. Exceeded Release Criteria 35

No. Exceeded Investigation

Criteria But Not Release Criteria

No. of SUs Not Surveyed Due
to Safety Concerns?

In Process of Being Surveyed

/ Includes 2 soil SUs, one for each building; each met release criteria
2/ Building 211 SUs 143, 144, 153, and 154
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Buildings 253 and 211

Material & equipment surveys of Marking systematic sample locations
building columns in a Class 2 area
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Parcel E SS/SD Removals

“I Street” NA/FAC

« SS/SD Removal — 100% complete with removal of 7,642 LF

« All 16 Trench SUs Excavated:
« 9 — Passed screening sample analysis; awaiting definitive data
1 — Awaiting backfill approval
1 — Approved for backfill
1 — Currently backfilling/undergoing site restoration
4 — Backfilled /restored

. é}aéazroximately 26,903 LF (5.1 miles) of piping still remains in Parcel
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Parcel E SS/SD Removals
“l| Street”

I - ACTIVE SURVEY UNITS
(QTY = 0)

[ - SURVEY UNITS THAT HAVE
PASSED SCREENING
SAMPLING BUT WAITING FOR
DEFINITIVE DATA
(QTY = 9)

1 - SURVEY UNITS THAT HAVE
PASSED DEFINITIVE DATA
BUT WAITING FOR BACKFILL
APPROVAL
@ty = 1)

@QTY = 1)

[ - APPROVED FOR BACKFILL
|

— CURRENTLY BACKFILLING/SITE
RESTORATION (QTY = 1)

[ - BACKFILLED/RESTORED
Qry = 4)
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Parcel E SS/SD Removals
“l| Street”

Backfill of SU 342 along J Street
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Parcel D-1
Phase |

NA/FAC

— Gun Mole Pier
« CDPH confirmation surveys completed March 18

« Recommendation for Unrestricted Radiological
Release letter anticipated following CDPH analysis
of confirmation samples and confirmation surveys
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Parcel D-1
Phase Il

« Completed scanning and sampling at 17 SUs and the
NRDL site

 Field Work to resume on July 7
« Complete Ship Berth 21, 22, 29 & 14 Surveys
 Disposal of wooden rail ties
« Backfill of all SS/SD trenches
« De-construction and removal of RSY-2
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SS/SD Removal Totals

Est. LF of Existing LF of Pipe
Pipe Removed

4,969 4,969
12,586 12,586
24,719 24,719
22,907 22,907
14,300 14,020
I 248387 24,887
12,952 12,952
5,455 5,455
2,286 1,988
58,000 31,097
183,306 155,580
34.7 29.5
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FSS Report Status
Parcels C,D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for .
Free-Release determination
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Project Field Schedules

« Fieldwork Completion dates:
« Parcel C Phase II — August 1, 2014
« Parcel E "I Street” — August 1, 2014
« Building 253/211 — July 25, 2014
 Parcel D-1 Phase II — October 2014
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Comments, Questions, Concerns ?




